STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  WIR-025021
Address: 333 Burma Road Date Inspected: 02-Jul-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: L ei/Wen/Shigang CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG Bike Path

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector, Scott Leavitt, was present during the times noted
above for observations relative to the work being performed.

Bay 1

This QA Inspector noted that there are 32 Bike Path Handrail componentsidentified as intermediate BKR-NS-3
that are in various stages of final DCP.

This QA Inspector noted that there are 47 Bike Path Handrail components identified as intermediate BKR-NS-2
that are in various stages of final DCP.

Bay 5

This QA Inspector observed the following Traveler Rail components are in this bay waiting further processing:
3022TR1-001, 3020TR1-001, 3010TR1-002, 3025TR1-001, 3025TR1-002, 3025TR1-003, 3023TR1-002,
3023TR1-003, 3009TR1-001, 3023TR1-001, 3026 TR1-001, and 3007TR2-001.

Bay 8

This QA Inspector noted that there is Bike Path component identified as BKSA018-001 in this bay waiting
further processing.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

Bay 9
This QA Inspector observed 8 Bike Path Travel Rail components in this bay waiting further processing.

This QA Inspector observed 15 Bike Path Handrail componentsidentified as BKR-NS-2 that are in various
stages of final DCP.

This QA Inspector noted that there are 20 Bike Path Handrail componentsidentified as BKR-NS-3 that are in
various stages of final DCP.

This QA Inspector noted that there are Bike Path componentsidentified as BK SA012-001, BKSA011-001,
BKSA016-001, and BK SA016-002 that are in various stages of fabrication.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.

Summary of Conversations:

No relevant conversations.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang at 15000422372, who represents the Office of Structural Materials for
your project.

I nspected By: L eavitt,Scott Quality Assurance Inspector

Reviewed By: Clifford,William QA Reviewer
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